


COMMUNITY SAFETY AND WELL-BEING PLANNING: The Municipalities of Bruce and Grey

ADVISORY COMMITTEE – STATUS UPDATES & KEY MESSAGES

Bruce and Grey CSWBP Timeline:



Actions Taken to Date:

- ✓ **A Coordinator was hired** September 2019 (contract ends October 31, 2020) to support the creation of a shared/collaborative Community Safety and Well-Being Plan for the Municipalities of Bruce and Grey. Bruce County, Bruce Municipalities, and Grey County contributed funding to support this project.
- ✓ **Advisory Committee Meetings** were held September 27, 2019 and November 29, 2019.
- ✓ **A Project Plan & Project Timeline** were created.
- ✓ **Steering Committee Terms of Reference** were approved and distributed.
- ✓ **Advisory Committee Terms of Reference** were approved and distributed.
- ✓ **A Community Safety and Well-Being Plan Agreement** was approved for use by Municipalities and distributed to all Municipal Representatives.
- ✓ **A Communication Plan** was created, and feedback was received from Advisory Committee members.
- ✓ **An Engagement Plan** was created, and feedback was received from Advisory Committee members.
- ✓ **An Engagement Survey** was drafted, and feedback was received from Advisory Committee members.
- ✓ **A Governance Framework** for the Bruce and Grey CSWBP process was drafted, revised and approved by Advisory Committee members. This was distributed to all members.

Work Currently Underway:

- **Asset Mapping** (by the Coordinator) of programs, services and strategies currently in place to reduce risk across Bruce and Grey Counties.
- **CSWBP Website Development** – for information-sharing with the general public, as well as document sharing with members of the Advisory Committee; the website will be up-and-running before the end of January 2020.
- **Community Engagement Sessions**– 2 regional community engagement sessions (one in Bruce, one in Grey) and 32 municipal engagement sessions (2 per municipality) will be run by the Coordinator, and > 50 organizational/committee/service user sessions will be run using a self-facilitation toolkit (under development by the Coordinator) between January and May 2020.
- **Community Engagement Survey and Analysis Plan** – these are both under development/revision, and the Advisory Committee has provided feedback on the first draft of the survey; Public Health is supporting survey development and Analysis Plan creation.
- **Population-Specific Engagement** – specific engagement strategies are under development for Indigenous residents, Mennonite/Anabaptist residents, and children/youth.

Phases of Work Still to Come:

- ▶ **Risk Analysis** – risks to be analyzed and priority risks identified for the region, counties, and individual municipalities; these will inform the Plan, and specific, evidence-based strategies to address these risks will be proposed.
- ▶ **Identification of Strategies to Address Priority Risk** – this will include the identification/creation of “Action Teams” in our communities that will lead the work related to tackling priority risks; these Action Teams could already be in existence, or could be collaboratively created, based on the Priority Risks identified; the Plan will include priority risks for the entire region of Bruce and Grey, as well as Municipal profiles that will identify any geographically-specific (municipality-driven) risks.
- ▶ **Performance Measurement Framework & Sustainability Plan** – the work of CSWBP will continue beyond the Plan development phase; recommendations will be made to the Advisory Committee regarding resources required to implement, monitor, evaluate and report on the plan beyond October 2020.
- ▶ **Approval of the Bruce and Grey CSWBP** – all municipalities will need to approve the CSWBP; public posting then needs to occur by January 1, 2021.